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Civil Works Program and Budget Cycle - Capability Budget 
Development - PROC7010 Response:  reworded 

Scope 

This process provides guidance for development, submission, review, and approval of the 
capability level program budget type Response:  reworded for the U.S. Army Corps of 
Engineers Civil Works program.  The Capability as discussed here refers to all active 
authorized studies and projects and is not limited to only those projects in the Program 
Year President’s budget.  Note:  Change made since there is only one budget – the President’s 
budget – everything else is a funding level. Response:  accepted 

Policy   

EC 11-2-18x, Army Programs - Corps of Engineers Civil Works Direct Program - Program 
Development Guidance [http://www.usace.army.mil/inet/usace-docs/eng-circulars/ec-cw.html]  
(Note:  The EC increases by one number each fiscal year.  The EC includes a list of all 
applicable public laws, Executive orders, Army regulations, Engineer Regulations, Engineer 
Pamphlets, Engineer Manuals, and other policy guidance relevant to the budget year under 
development.) 

ER 5-1-11, U. S. Army Corps of Engineers Business Process 
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 11-2-201, Civil Works Activities – Funding, Work Allowances, and Reprogramming 
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er11-2-201/entire.pdf] 

ER 11-2-220, Civil Works Activities – General Investigations Response:  accepted 

ER 11-2-240, Civil Works Activities – Construction, General Response:  accepted 

Responsibility 

The Project Manager is responsible for creating, updating and maintaining schedule/resource 
data consistent with guidance provided by HQUSACE. 

The Program Manager (PgM) is responsible for  

• integrating and developing the Civil Works annual budget request and supporting 
documentation Response:  rejected, not done in this process. 

• preparing budget testimony 

• interfacing with Congressional committees 

• issuing program/project management policy and guidance 
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• monitoring program management and performance 

System References 

Activity/Schedule Development – PROC2030[PROC2030] 

CEMRS Home Page[http://www.usace.army.mil/inet/functions/rm/manpower/requirements/] 

Civil Works O&M Automated Budget System (ABS) Home 
Page[http://www.cecer.army.mil/abs/default.asp]  Note:  either add PRISM to list of references 
or remove ABS reference – both will not exist once P2 deployed  Response:  Will add PRISM 
home page reference if it exists. All will be removed once they are fully replaced. 

Civil Works Program and Budget Cycle  – PROC7000[PROC7000] 

Civil Works Program and Budget Cycle – President’s Budget and OMB Submission – 
PROC7020[PROC7020] 

Civil Works Program and Budget Cycle – Submission of President’s Budget to Congress – 
PROC7030[PROC7030] 

Civil Works Program and Budget Cycle – Defense of President’s Budget – 
PROC7040[PROC7040] 

Civil Works Program and Budget Cycle  - Continuing Resolution Authority and Allotment – 
PROC7050[PROC7050] 

Initiating a Project in P2 – PROC1030[PROC1030] 

Operating Budget – PROC6001[PROC6001] 

PMP/PgMP Content – REF8005[REF8005] 

Resource Estimate Development – PROC2040[PROC2040] 

Distribution 

District Program Manager (PgM)* 

Major Subordinate Command (MSC) Program Manager (PgM)* 

Project Manager (PM)* 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, 
that it reflects actual practice, and that it supports corporate policy. 

http://www.usace.army.mil/inet/functions/rm/manpower/requirements/
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Activity Preface 

This process runs concurrently with the PDT processes.  The level of detail defined in 
PMP/PgMP Content – REF8005[REF8005]   will provide guidance for such items as 
activity/resource estimate development (refer to  Activity/Schedule Development – 
PROC2030[PROC2030], and  Resource Estimate Development – PROC2040[PROC2040].) 

Project Manager (PM) 

1. Make a copy of the “Current” budget-type of the project in P3e. 

2. Update the copy consistent with MSC and HQ guidance and save as a “Capabilities” 
budget-type. Level.  Note:  “Budget-type” is not common Corps Programming terminology.  If 
this term is to be used – needs to be defined in glossary.  A few good retirements will take care 
of this terminology problem!  Response:  A reference document will be added to explain the 
various budget types.  The use of  “budget type” is how the system will identify various 
submittals of the budget. 

• Only projects in the budget will require budgetary types. 

• All authorized, active projects are on the capability list.  Response:  accepted 

• Refer to  Activity/Schedule Development – PROC2030[PROC2030], and  Resource 
Estimate Development – PROC2040[PROC2040]. 

District Program Manager (PgM) 

3. Consolidate all projects at capability Create needed versions of budgets funding levels in 
Oracle Projects. Response:  Prefer existing wording, additional guidance will be included in 
the navigation document reference that will be added. 

• This creates an initial set of budget versions of project budget-type “Capability”.   

4. Notify MSC that the capability program is available for approval. of approved 
President’s Budget capability program and Recommended program.  Note:  what was 
originally covered here is more appropriately covered in PROC 7020.  Response:  Accepted. 

Major Subordinate Command (MSC) Program Manager (PgM) 

5. Analyze and verify Division rollup of Capability program data. 

6. Notify HQ and Districts of approved Capability program. 

End of activity. 


